
ORIGINAL CURRENT PRIOR YEARS ACTUAL TOTAL

SPLOST #4 - Commencing 2015 ESTIMATED COSTS ESTIMATED COSTS (11/1/2016

thru 10/31/2017)

SPLOST Administration $227,490 $70,314 $57,633 $127,947

Acquisition of Union County Community Center $5,500,000 $6,520,014 $2,074,000 $1,464,000 $3,538,000

pursuant to intergovernmental contract with Urban 

Redevelopment Authority of Union County

County Administrative Facilities Upgrades, $1,000,000 $1,184,514 $289,381 $111,381 $400,762

Improvements, Equipment, and Vehicles

Library Upgrades, Improvements, and Equipment $100,000 $118,244 $23,232 $18,034 $41,266

Public Safety Facilities, Vehicles, and Equipment $1,000,000 $1,184,514 $161,791 $490,817 $652,608

Roads, Streets and Bridges $6,000,000 $8,448,931 $1,588,063 $1,157,949 $2,746,012

Parks and Recreation Upgrades, Improvements, $3,400,000 $4,030,667 $588,129 -$201,381 $386,748

Equipment, and Vehicles

Solid Waste Upgrades, Improvements, and $200,000 $236,488 $115,901 $497 $116,398

Equipment

Economic Development Facilities and Land $300,000 $354,732 $0 $0 $0

Acquisition

City of Blairsville $1,500,000 $1,776,946 $437,803 $323,627 $761,430

Total SPLOST #4: $19,000,000 $24,082,540 $5,348,614 $3,422,556 $8,771,170

Current estimated costs on SPLOST 4 are based on estimated program projections of actual sales tax receipts.
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